

SECRET

DPD-5199-59

Contract No. TE-2191
Amendment No. 5

AUG 12 1958

Edgerton, Garmeshausen and Grier, Inc.
1622 South "A" Street
Las Vegas, Nevada

Gentlemen:

1. This document constitutes Amendment No. 5 to Contract No. TE-2191, entered into between Edgerton, Garmeshausen and Grier, Inc., and the United States of America.

2. Additional time and effort is required in connection with calibration of the system authorized by Paragraph 2 "a", Project No. 2684, of Amendment No. 4 to Contract No. TE-2191.

3. In view of the above paragraphs 3 and 4 of PART III - ESTIMATED COST AND FIXED FEE, as amended, is deleted in its entirety and the following is substituted therefor:

"3. The estimated cost of performance of the work set forth in Paragraph 2.a. of Amendment No. 5, as hereby amended, is SEVENTEEN THOUSAND, FIVE HUNDRED FIFTY DOLLARS (\$17,550.00).

4. The fixed-fee for performance of the work set forth in Paragraph 2.a. of Amendment No. 5, as hereby amended, is ONE THOUSAND, SEVEN HUNDRED FIFTY-FIVE DOLLARS (\$1,755.00)."

4. The above results in a net increase of SEVEN THOUSAND, FIVE HUNDRED THIRTY-FIVE DOLLARS (\$7,535.00) or a new total consideration of ONE MILLION, SEVENTY THOUSAND, ONE HUNDRED NINETY-SIX DOLLARS AND FORTY-SEVEN CENTS (\$1,070,196.47). All other terms and conditions of Contract No. TE-2191, as amended, remain unchanged.

5. Please indicate your receipt of this Amendment No. 5 to Contract No. TE-2191 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original

25 YEAR RE-REVIEW

SECRET

SECRET

and one copy to the undersigned and retain the remaining copy
for your files.

Very truly yours,


Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED
EDGERTON, GERMESHAUSEN AND ORIER, INC.

BY 

TITLE

Controller

DATE

8/25/59